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Tom Munson - Kennecott TRC meeting,10-30-01
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From: Tom Munson

To: Mary Ann Wright; Wayne
Subject: Kennecott TRC meeting,10-30-01
CcC: Joelle Burns

On October 30,2001, | attended a Technical Review Committee Meeting. Attached is the agenda and the list of attendees. The
following issues are discussed as important information to follow regarding the treatment of the acid plume and the implications for mining
and reclamation plan of the mine and tailing impoundment and pipeline. We will hopefully obtain a set of the overheads and a set of
complete notes as a lot of information was presented and my notes are by no way complete.
Jon Cherry opened the meeting stating that the commitment to pump 2000 acre feet of acid plume water or Zone A water would be met by
August 21, 2002. Approximately 1322 acre feet of water needs to be pumped to meet this commitment. This equates to a rate of 432 GPM
and they are currently pumping 550 GPM. The goal is to ramp up this amount to 1200800 GPM acid plume water. They are currently
sampling 320 wells for water level Spring and Fall and water quality in 96 wells. The first date that a report will come out is January of
2002, this report will be called the Final Preliminary Design.

The current volumes of tailings flowing through the pipeline is 40,000,000 gpm. Approximately 2500 GPM will be input from the acid
plume and 1000 GPM from the Eastside collection system need to be treated. The current nanofiltration system is not working out due the
cost being 6 times drinking water costs and as such, cost is making the company convert to a burnt lime treatment of the acid waters. The
neutralization potential of the ore is different now then in the past due to mining a quartzsite ore versus limestone ore with more inherent
neutralization potential. The mine closure plan will call for a stand alone lime treatment facility. The current addition of lime comes from
the Copperton Concentrator which runs burnt lime in their systems to add flotation of the metals. The down side of adding lime is scaling of
the pipeline with CaSo4 or gypsum and as such they will be replacing 12 miles of pipeline at the front end with a 84 inch HDPE pipeline
(do we need an amendment?). For the short term they will be adding lime directly to the pipeline at approximately 200 tons per day. The
lime will need to be added 24 hours per day versus the current 816 hours per day.

The current problem being when the mine was within the limestone bearing ores their neutralizing potential was aided by 150,000 tons
of calcite and this equated to 30 tons CaCo3/KT in the pipeline. Now that they do not have adequate potential acid neutralization at the
splitter box where the acid neutralization is monitoried, they will ramp up the lime slaking facility at the Copperton Concnetrator due to the
lack of Calcite. If neccessary, they will install more capacity to treat the acid plume water with Burnt Lime if necessary which eventually
means a PH level of 6.8 at the impoundment, the target PH. At the ultimate Acid Plume pumpage levels of 2500 GPM and 1000 GPM from
the Eastside dumps and Cutoff trenches, a lime treatment facility will be necessary to treat the acid component. Aluminum and Iron are the
most important components of the acidity problem and Aluminum Hydroxide is precipitated at a PH level of 8:

The tailings is being sampled from NOV. DEC. approximately 77 samples have been taken from trenches to _be analyzed fro Paste PH,

Conductivity, and SOBEK Neutralization potential ? These samples are taken from Gt inches and 4-12 inches and 12-24 inches.
Please see the agenda and list of attendees as an attachment.
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Agenda

TECHNICAL REVIEW COMMITTEE (TRC)
OCTOBER 30, 2001
AGENDA
Introductions Jon Cherry
Review of Remedial Design Work Plan  Jon Cherry
Extraction Program to Date
Monitoring
Modeling

Preliminary Design Update
Discussion/Questions

fROoU

Tails Geochemistry and Scaling Mark Logsdon

Mine Plan and Neutralization Potentiai
Review of Original Assumptions
What has changed

Lime Addition System

Update on Geochemical Study
Discussion/Questions

mepopoe

RO Piiot Test Update Helmar Bayer

Testing of K60/109 Water

Recovery, Stream Factor, etc.
Concentrate Quality vs. UPDES limits
Permeate Quality vs. DW Standards
Progress of Preliminary Design
Discussion/Questions

mpa0Tp

Water Rights Brian Vinton
a. Review Existing Water Rights

b. Review Existing Water Uses

¢. Planned Extraction vs. Water Rights

d. Discussion/Questions

Schedule Jon Cherry

Discussion/Action ltems Jon Cherry
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5 mins
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